Project Locations

- There are more – these are just some bigger projects
- We're like a big city suburb – get in the habit of checking your traffic app before you start your trip
FM 2818 (aka 20-hate-18)

- In Phase 3 of 4
- Expect to move to Phase 4 (median work) in Summer 2023
- Expected completion: End of 2023
FM 2818 – Wellborn Rd to Stotzer Pkwy (2021 to 2023)
6-Lanes Divided Replacing the 5-Lane “Chicken Lane” Roadway

- New northbound lanes.
- Old northbound lanes. Now carrying southbound traffic.
- Old southbound lanes.
- Future southbound lanes.

Current FM 2818
Let's Take a Closer Look at the Super Street Intersection – 2818 Movements
Let's Take a Closer Look at the Super Street Intersection – Intersecting Street Movements
Wellborn/Holleman

- Raise intersection to railroad track level
- Railroad and TxDOT work complete
- Anticipate opening Thursday, Dec. 15
Wellborn/Holleman (2021-2022)
Texas Ave Improvements
Texas Avenue Improvements Project (2022-2023)

- Safety and mobility enhancements
- Phase 1 - underway
  - Old Hearne Rd to 15th St
- Phase 2 – begin Jan 2023
  - 15th St to University Dr
SH 30 (Harvey Road) Raised Medians

- Started in Fall ’22 – Phase 1 of 3
- Expected completion in Summer 2023
Quiet Zones
Quiet Zone

Texas A&M Quiet Zone Process

1. Issue Notice of Intent (NOI)
   - NOI 60-day comment period
   - Diagnostic Inspection #1

2. Construction at Quiet Zone intersections begins
   - Issue Public Authority Application (PAA)

3. FRA reviews PAA
   - PAA 60-day comment period

4. FRA approves PAA
   - Updated traffic counts at each intersection are collected

5. Issue Notice of Establishment (NOE)
   - Diagnostic Inspection #2
   - UPRR internal processes

6. Quiet Zone established

Phase 1

Phase 2

Phase 3

TAMU is here in the process.
Quiet Zones – TAMU (2021-2024)
Quiet Zones – Bryan (2022)

- Phase 1
- Median improvements
- Waiting on agreements with RR
- No estimated completion date
Quiet Zones – College Station (ongoing)

- Greens Prairie – existing
- Holleman, Deacon, Rock Prairie, and Capstone designed or under construction
- Royder/South Dowling – future project
South College Ave. Reconstruction & FM 1179 (E Villa Maria Rd. and Briarcrest Drive)

Construction begins early 2023 lasting 18 months

Construction begins Jan 2023 and expected completion in Summer 2023
SH 6 Central BCS Expansion

- 60% design complete
- Begin construction in Summer 2024
- Requesting additional funds to complete the project
SH 6 Central BCS Expansion Project (Letting Summer 2024)

- **Phase 1**
  - Widen to 6 main lanes
  - Frontage road improvements
  - Auxiliary lanes – make continuous between ramps
  - New collector-distributor lanes at selected locations
  - Texas Avenue interchange

- **Phase 2**
  - Improve major intersections
  - Pedestrian and bicycle accommodations
SH 6 Collector – Distributor Roadways

- Sebesta Rd.
- Freeway mainlanes
- Collector-Distributor roads
- Frontage roads
- Scott & White
- Rock Prairie Rd.
- Texas Ave.
Bush/Wellborn

- 3 Level Interchange
- Funded in FY 2026
Bush/Wellborn – View from Kyle Field

- Wellborn Thru Lanes (same height as existing railroad)
- Pumpstation
- McDonald's
- Aggieland Outfitters
- Blue Bell Park
- Bicycle/Pedestrian Path (About 15 feet below-ground)
- George Bush/Wellborn Intersection (About 35 feet below-ground)
Jones Butler Roundabouts

- Holleman Dr West and Jones Butler
  - Construction planned for Spring/Summer 2023 pending completion of other projects in the area.

- Holleman Dr South and North Dowling Rd
  - Construction will follow completion of FM 2818 project lasting approx. 18 months.
2 New Roundabouts on Jones Butler

- Dedicated Right Turn Lane
- Single Lane Roundabout
- 10’ wide shared pathway
- Dedicated Right Turn Lane
- Bike lanes and sidewalk
- 10’ wide shared pathway
- Multi Lane Roundabout
- Connection to FM 2818
- Dowling Road Pump Station
Other College Station Projects

• Rock Prairie Road west
  ▪ Nearing completion – railroad work pending, will require roadway closure

• Wellborn and Deacon Intersection
  ▪ Anticipate completion 2023 – working on new Old Wellborn/Deacon intersection and southbound Wellborn lanes

• Greens Prairie Widening – near Castlegate/Castlegate II
  ▪ Anticipate completion Summer 2023 – upgrading roadway to 2 lanes in each direction with a center median/left turn lanes

• George Bush Buffer Separated Bike Lanes – Wellborn Rd to Texas Ave
  ▪ Starting design – will add barrier to separate bike lanes

• FM 2154 (Wellborn Road) Widening – south of SH 40
  ▪ Starting design – upgrading roadway to 2 lanes in each direction with a center median/left turn lanes
Other Bryan Projects

- William J. Bryan Improvements – near Sue Haswell Park
  - Construction underway, anticipate completion in 2025.
  - Improvements include: shared use path, sidewalk Coulter Drive signals, HAWK beacons, and roundabouts
More Information

- FM 2818

- TAMU Quiet Zones
  - [https://transport.tamu.edu/About/faqquietzone.aspx](https://transport.tamu.edu/About/faqquietzone.aspx)

- Texas Avenue Improvements
  - [https://www.txdot.gov/inside-txdot/projects/studies/bryan/BS-6RTexasAvenue.html](https://www.txdot.gov/inside-txdot/projects/studies/bryan/BS-6RTexasAvenue.html)

- William Joel Bryan
  - [https://www.wjbproject.com/](https://www.wjbproject.com/)

- SH 6 Central BCS

- Bush/Wellborn
  - [https://www.bwx-bcs.org/](https://www.bwx-bcs.org/)

- South College Avenue

- FM 1179 (E Villa Maria Road and Briarcrest Drive) Raised Medians

- Roundabouts on Holleman
  - [https://www.cstx.gov/departments_city_hall/cip/holleman_drive_west](https://www.cstx.gov/departments_city_hall/cip/holleman_drive_west)
  - [https://www.cstx.gov/departments_city_hall/cip/holleman_drive_south](https://www.cstx.gov/departments_city_hall/cip/holleman_drive_south)